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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Valdez Medical Clinic Ener~y Upgrades

Agency: C:ity of Valdez Reporting Period: 7/15/05

Grant #: 06-4-C5023 Amount of FUIJdsRequested $ '. 0

1. What is the status of the project; include portions completed?

Prel~inary Design has been completed.

2. Is the project on schedule; ifnot, how will this be dealt with?

Based on preliminary design, additional funding was needed to fully compl~te
all aspects of the project. Full funding was secured in June and an RfP

is being developed for final design.

3. Is the project on budget; ifnot, how will this be dealt with?

Additional items of work were identified in the preliminary design and the
additional funding has been secured for the project. It is anticipated that the
project is fully funded.

4. Other comments/problems and solutions:
None

Departm~n\ ofH~ahh and Social Service$
Facilities Secuon LaSTUpdated 9/29i03
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Valdez Medical Clinic Energy Upgrades

Agency: City of Valdez Reponing Period: 7/15/05

Grant #: 06-4-C5023

Please include the following information:
(Use additionalpages as necessary)

Budget Infonnation:

) . The total project budget-DenaH Commissjon and other funds combined $486,480

2. The total project expenditures as of the end of the most recent quarter $22,000

3. The total amount of Denali Commission funds committed to the project $100,000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period 0

5. The percentage of expenditures to the total budget 5%

6. Project Performance Analysis (use PPA form on page2 of641)

Project Schedule:

Show the project schedule with milestone dates for design and construction.

Completed construction documents

Bidding
Contract A1Na1:"d
Construction Complete

December 31, 2005

January I-January 3D, 2006
February 3~ 2006
July 30. 2006

Form 64IA

Deparnnem of Health and Social Services
Facilities Section

(1) Last updated 9/29/03
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: - Valdez Medical Clinic Energy Upgrades

Agency: City of Va.ldez Reponing Period:
7115/05

Grant #: 06-4-C5023

NOTE: Include Denali Commission Grant Funds Only on this form.
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Pre-development Cost

Tech. Engineering 0

Architect and Engineer. 0

Construction 100,000 0 7 /30/06

Totals: $100,000

Signature:
July 13, 200.5

Date:

Nancy M. Peterson, Interim City Manager

Print Name and Tide: Form 641B

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03


